



**UNITED STATES DEPARTMENT OF COMMERCE
Economic Development Administration
Atlanta Regional Office**

Suite 1820
401 West Peachtree St., N.W.
Atlanta, Georgia 30308-3510

September 24, 2013

In reply refer to:
Project No. 04-79-06572

Honorable J.H. Graham, III
Mayor, City of Crossville
392 North Main Street
Crossville, Tennessee 38555-4332

Dear Mayor Graham:

The Economic Development Administration (EDA) is pleased to inform you that your request to extend the start of construction date has been approved. This amendment increases the start of construction date until December 14, 2013. The construction period will be 24 months which will make the new award end date March 14, 2016.

Enclosed is a copy of Exhibit A, Amended Special Award Conditions to the Financial Assistance Award for your files. Also enclosed are three signed copies of the CD-451 Amendment to the Financial Assistance Award.

Your agreement to the terms and conditions of the award should be indicated by the signature of your principal official on all of the signed copies of the Amendment to the Financial Assistance Award. Two of the executed copies should be returned to Mrs. Stacey Mills, Civil Engineer, Atlanta Regional Office, Economic Development Administration, 401 West Peachtree Street, N.W., Suite 1820, Atlanta, Georgia 30308-3510.

If you should have any questions, or need additional information, please contact Stacey Mills, at (404) 730-3034.

Sincerely,

H. Philip Paradise, Jr.
Director, Atlanta Region

Enclosures: Exhibit A, Amended Special Award Conditions
Form CD-451 Amendment to the Financial Assistance Award (3)



EXHIBIT "A"

**U.S. DEPARTMENT OF COMMERCE
Economic Development Administration (EDA)**

Public Works and Economic Development Facilities

Amendment No. 2

Investment No.: 04-79-06572

Recipient: City of Crossville, Tennessee

SPECIAL AWARD CONDITIONS

1. **PROJECT DEVELOPMENT TIME SCHEDULE:** The Recipient agrees to the following Project development time schedule:

Time allowed after Receipt of Financial Assistance Award:

Return of Executed Financial Assistance Award 30 days
Start Construction 27 months from Date of Grant Award
Construction Period 24 months

Project Closeout – All Project closeout documents, including final financial information and any required program reports, shall be submitted to the Government not more than 90 days after the date the Recipient accepts the completed Project from the contractor(s).

The Recipient shall pursue diligently the development of the Project so as to ensure completion of the Project and submission of closeout documents within this time schedule. Moreover, the Recipient shall notify the Government in writing of any event which could delay substantially the achievement of the Project within the prescribed time limits. The Recipient further acknowledges that failure to meet the development time schedule may result in the Government's taking action to terminate the Award in accordance with the regulations set forth at 15 CFR 14.62 or 15 CRF 24.43, as applicable. (codified by 53 *Federal Register* 8048, 8087 March 11, 1988).

GRANT COOPERATIVE AGREEMENT

AMENDMENT TO FINANCIAL ASSISTANCE AWARD

CFDA NO. AND PROJECT TITLE
11.300 Investments for Public Works and
Economic Development Facilities

AWARD NUMBER
04-79-06572

RECIPIENT NAME
City of Crossville

AMENDMENT NUMBER
Two (2)

STREET ADDRESS
392 North Main Street

EFFECTIVE DATE
Date of Amendment Approval

CITY, STATE, ZIP CODE
Crossville, Tennessee 38555-4232

EXTEND START WORK TO
December 14, 2013

BUREAU	FUND	FCFY	PROJECT TASK	ORGANIZATION	OBJECT CLASS
20	40	11		04	4110
COSTS ARE REVISED AS FOLLOWS:		PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST		\$1,000,000	\$	\$	\$1,000,000
RECIPIENT SHARE OF COST		\$1,000,000	\$	\$	\$1,000,000
TOTAL ESTIMATED COST		\$2,000,000	\$	\$	\$2,000,000

REASON(S) FOR AMENDMENT

No cost start of construction time extension

This Amendment approved by the Grants Officer is issued in triplicate and constitutes an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment

Special Award Conditions

Line Item Budget

Other(s): _____

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER

H. Philip Paradise, Jr. Director, Atlanta Region

DATE

9/24/13

TYPE NAME, TYPED TITLE, AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL

J. H. Graham, III, Mayor, City of Crossville, Tennessee

DATE

CITY OF CROSSVILLE
392 NORTH MAIN STREET
CROSSVILLE, TENNESSEE 38555-4232
TEL (931) 484-5113
FAX (931) 484-7713

OFFICE OF THE
MAYOR

September 10, 2013

Ms. Stacey Mills
U.S. Department of Commerce
Economic Development Administration
401 West Peachtree Street, Suite 1820
Atlanta, Georgia 30308-3510



RE: City of Crossville, Tennessee
Project No. 04-79-06572

Dear Ms. Mills:


As you are aware, the City of Crossville's Financial Assistance Award with EDA stipulates a construction start date of September 14, 2013. Unfortunately, the above referenced downtown infrastructure improvement project will not be under contract and construction by this date. The project is extremely close to advertising for bids, which will lead to construction activities getting underway in the very near future.

The project plans and specifications are complete and to all funding agencies for review and approval. Also, all necessary land, easements, right-of-ways, and permits are in place. So, hopefully the City will secure all agency approvals within the next couple of weeks so that we may move forward with advertising for bids.

Given the current status of this project, the City would like to request a short extension to the required date to start construction. Thank you for the consideration given this matter. Please do not hesitate to let me know if you have any questions.

Respectfully,

CITY OF CROSSVILLE


J.H. Graham, III
Mayor