

CHANGE ORDER #1a

TAD PROJECT NO. 18-555-0133-04 DATE PREPARED 03/19/13
 OWNER: City of Crossville, TN CONTRACTOR Rogers Group, Inc.

ADDRESS: 392 North Main
Crossville, TN 38555

NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport - 2409 Sparta Highway, Crossville, TN 38555

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Consolidation of final construction quantities

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	3	Asphalt Pavement Removal (Unercut Areas)	(735.00)	\$2.00	(1,470.00)
	4	Major Crack Repair	5,230.00	\$8.72	45,605.60
	5	Minor Crack Repair	12,371.00	\$1.04	12,865.84
	6	Asphalt Pavement Milling	(260.00)	\$3.50	(910.00)
	7	Tie Down Removal	(2.00)	\$100.00	(200.00)
	8	Unsuitable Excavation Disposed Off-Site	(1,000.00)	\$6.85	(6,850.00)
	9	Select Rock Fill Embankment	(660.60)	\$17.85	(11,791.71)
	10	Crushed Aggregate Base Course	(475.00)	\$20.00	(9,500.00)
	11	Bituminous Plant Mix, CS Mix	148.40	\$79.74	11,833.42
	12	Tack Coat	(5,603.00)	\$2.30	(12,886.90)
	13	Bituminous Surface Course	(2,205.11)	\$93.98	(207,236.24)
	14	Bituminous Base Course	(94.00)	\$96.81	(9,100.14)
	15	Reinforced 8" Thick PCCP, incl. Joint Filling	174.89	\$82.57	14,440.67
	16	4" Concrete Sidewalk Reconstruction	(10.00)	\$40.00	(400.00)
	18	Aircraft Tie Downs	(3.00)	\$340.00	(1,020.00)
	20	Shoulder Restoration	5,841.00	\$5.25	30,665.25

REASON FOR CHANGE ORDER: Items reflect actual quantities used to complete this project.

ORIGINAL CONTRACT	\$ 1,839,328.82
REVISED CONTRACT AMOUNT THROUGH PREVIOUS CHANGES	\$ N/A
AMOUNT THIS CHANGE ORDER NO. 1 (Final)	\$ (145,954.21)
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ 1,693,374.61

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE		CONTRACT TIME	
<u> </u> NOT CHANGED	<u> </u> X	<u> </u> NOT CHANGED	
<u> </u> INCREASED BY :		<u> </u> INCREASED BY <u> </u> DAYS	
<u> </u> X DECREASED BY : \$145,954.21		<u> </u> DECREASED BY <u> </u> DAYS	

The foregoing is in accordance with your proposal dated 6/7/11 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR _____ OWNER _____

DATE _____ DATE _____

RECOMMENDED BY: _____

TENNESSEE AERONAUTICS DIVISION _____ DATE _____