

Change Order

PROJECT: *(Name and address)*
Greenway Trail along the Little Obed
River, Phase 2
Crossville, TN

CONTRACT INFORMATION:
Contract For: Construction

Date: April 1, 2026

CHANGE ORDER INFORMATION:
Change Order Number: 1

Date: June 30, 2026

OWNER: *(Name and address)*
City of Crossville
392 N Main St
Crossville, TN 38555

ARCHITECT: *(Name and address)*
Wold Architects & Engineers
214 Centerview Drive, Suite 300
Brentwood, TN 37027

CONTRACTOR: *(Name and address)*
Hamilton Consulting & Const
dba J. Paul Smith Const, LLC

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Excavate failed areas as outlines by ECS testing firm and place engineered fill to subgrade. A total of 276.49 CY were identified along the trail alignment at multiple locations for removal due to pumping and rutting. Payment was made at the contract unit price of \$71.00 per Cubic Yard.

The original Contract Sum was	\$ 959,999.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 959,999.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 19,630.79
The new Contract Sum including this Change Order will be	\$ 979,629.79

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be June 30, 2026

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wold Architects & Engineers
ARCHITECT *(Firm name)*

Hamilton Consulting & Const
CONTRACTOR *(Firm name)*

City of Crossville
OWNER *(Firm name)*

SIGNATURE 

SIGNATURE 

SIGNATURE

Jim Gilliam, Eng. Practice Leader
PRINTED NAME AND TITLE

George Hamilton, Owner
PRINTED NAME AND TITLE

Honorable RJ Crawford, Mayor
PRINTED NAME AND TITLE

June 30, 2026
DATE

June 30, 2026
DATE

DATE