



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION
LOCAL PROGRAMS DEVELOPMENT OFFICE
SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-1402
(615) 741-5314

BUTCH ELEY
DEPUTY GOVERNOR &
COMMISSIONER OF TRANSPORTATION

BILL LEE
GOVERNOR

July 14, 2023

The Honorable Dr. R.J. Crawford
Mayor, City of Crossville
392 N Main Street
Crossville, TN 38555

Re: SR-28, From SR-1 (Lantana Road) to Neecham Street in Crossville. (Downtown Pedestrian Improvements)
Crossville, Cumberland County
PIN: 126662.00
Federal Project Number: TAP-28(68)
State Project Number: 18LPLM-F3-015
Agreement Number: 180092

Dear Mayor Crawford:

Thank you for your letter dated February 16, 2023 requesting to extend the contract expiration date. Based on the justification provided, we concur that an amendment is justified.

I am attaching an amendment to the original contract to this letter. The amendment extends the contract expiration date and replaces the Exhibit A. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Katie Brown at 615-253-2421 or katie.brown@tn.gov.

Sincerely,

A handwritten signature in cursive script that reads "Chasity M. Bell".

Chasity Bell
Transportation Manager 1

Attachment

Amendment Number: 1

Agreement Number: 180092

Project Identification Number: 126662.00

Federal Project Number: TAP-28(68)

State Project Number: 18LPLM-F3-015

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20____ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the CITY OF CROSSVILLE (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

SR-28, From SR-1 (Lantana Road) to Neecham Street in Crossville. (Downtown Pedestrian Improvements)

1. The language of Agreement # 180092 dated October 22, 2018 Exhibit A is hereby deleted in its entirety and replaced with the attached Exhibit A for Amendment 1 .
2. The language of Agreement # 180092 dated October 22, 2018 Section B.2a) is hereby deleted in its entirety.
3. The following is added as B.2a).

B.2a) The Agency agrees to complete the herein assigned phases of the Project on or before **May 1, 2025**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

Amendment to Replace Exhibit A and Change Completion Date

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

CITY OF CROSSVILLE

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

Signature: RJ Crawford
RJ Crawford (Jul 17, 2023 08:09 CDT)

Email: rj.crawford@crossvilletn.gov

Signature:

Email: TDOT.COMMISSIONER'S.Office@tn.gov

**APPROVED AS TO
FORM AND LEGALITY**

**APPROVED AS TO
FORM AND LEGALITY**

Signature:

Email: randy.york@crossvilletn.gov

Signature:

Email: TDOT.Legal.Attorneys@tn.gov

Signature:

Email: Daniel.Pallme@tn.gov

EXHIBIT "A" For AMENDMENT 1

AGREEMENT #: 180092

PROJECT IDENTIFICATION #: 126662.00

FEDERAL PROJECT #: TAP-28(68)

STATE PROJECT #: 18LPLM-F3-015

PROJECT DESCRIPTION: SR, 28, From SR-1 (Lantana Road) to Neecham Street in Crossville. (Downtown Pedestrian Improvements): Construction of sidewalks along Main Street (US 127/SR 28) from Lantana Road to Neecham Street. Project also includes ADA upgrades, retaining wall, pedestrian signalization and pavement markings.

TYPE OF WORK: Bicycle and Pedestrian Facility

PHASE	FUNDING SOURCE	FED %	STATE %	LOCAL %	ESTIMATED COST
CONSTRUCTION	TAP-S	80	0	20	\$2,414,462.00
CEI	TAP-S	80	0	20	\$560,029.00
TDOT ES	TAP-S	80	0	20	\$17,245.00

INELIGIBLE COST: One hundred percent (100%) of the actual cost will be paid from Agency funds if the use of said state or federal funds is ruled ineligible at any time by the Federal Highway Administration.

TDOT ENGINEERING SERVICES (TDOT ES): In order to comply with all federal and state laws, rules, and regulations, the TDOT Engineering Services line item in Exhibit A is placed there to ensure that TDOT's expenses associated with the project during construction are covered. The anticipated TDOT expenses include but are not necessarily limited to Construction Inspection and Material and Testing Expenses (Quality Assurance Testing).

LEGISLATIVE AUTHORITY: FAST Act § 1109; 23 U.S.C. 133(h)

For federal funds included in this contract, the CFDA Number is 20.205, Highway Planning and Construction funding provided through an allocation from the US Department of Transportation.