

**CHANGE ORDER #1**

TAD PROJECT NO. 18-555-0738-04

DATE PREPARED: 04/20/16

OWNER: City of Crossville, TN

CONTRACTOR: Freitag Construction

ADDRESS: 392 North Main Street  
Crossville, TN 38555

NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Site preparation for Storage Hangar

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	18	15" RCP Pipe, Class III Including Granular Backfill	68.00	\$50.00	\$3,400.00
	20	Concrete Catch Basin w/ Frame & Grate	1.00	\$3,000.00	\$3,000.00
	33	15" HDPE Pipe Including Granular Backfill	40.0	\$40.00	\$1,600.00
<b>TOTAL</b>					<b><u>\$8,000.00</u></b>

REASON FOR CHANGE ORDER: Additional storm drainage was needed to preserve level area adjacent to storage hangar for airport use.

ORIGINAL CONTRACT	\$ <u>882,790.00</u>
REVISED CONTRACT AMOUNT THROUGH CHANGE NO. 1	\$ <u>882,790.00</u>
AMOUNT THIS CHANGE ORDER NO. 1	\$ <u>8,000.00</u>
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ <u>890,790.00</u>

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE		CONTRACT TIME	
<u>      </u> NOT CHANGED	<u>      </u>	<u>  X  </u> NOT CHANGED	<u>      </u>
<u>  X  </u> INCREASED BY :	<u>      </u>	<u>      </u> INCREASED BY	<u>      </u> DAYS
<u>      </u> DECREASED BY :	<u>      </u>	<u>      </u> DECREASED BY	<u>      </u> DAYS

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and convenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR

OWNER

DATE

DATE

RECOMMENDED BY:

RECOMMENDED BY:

TENNESSEE AERONAUTICS DIVISION

ENGINEER OF RECORD

4/20/2016

DATE

DATE