



AIA®

Document G701™ – 2017

Change Order

PROJECT: (Name and address)
Palace Theater Masonry Restoration

CONTRACT INFORMATION:
Contract For: General Construction
Date: March 30, 2020

CHANGE ORDER INFORMATION:
Change Order Number: 001
Date: March 30, 2020

OWNER: (Name and address)
City of Crossville, TN

ARCHITECT: (Name and address)
Upland Design Group, Inc.

CONTRACTOR: (Name and address)
Midwest Maintenance, Inc.
101 Fox drive
Piqua, OH 45356

392 N. Main St.
Crossville, TN 38555

P. O. Box 1026
362 Industrial Blvd. (38555)
Crossville, TN 38557

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Reduce the original masonry tuckpointing quantity of 6,800 sq. ft. by 5,440 sq. ft. at \$15.00 / sq. ft. for a total reduction of \$81,600.

Table with 2 columns: Description and Amount. Rows include original contract sum, net change, and new contract sum.

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor...

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Signature lines for ARCHITECT, CONTRACTOR, and OWNER, including printed names and titles.