

## STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION

## PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION LOCAL PROGRAM DEVELOPMENT OFFICE

SUITE 600, JAMES K. POLK BUILDING 505 DEADERICK STREET NASHVILLE, TENNESSEE 37243-1402 (615) 741-5314

JOHN C. SCHROER

BILL HASLAM

May 20, 2013

Honorable J. H. Graham, III Mayor, City of Crossville 392 North Main Street Crossville, TN 38425

RF.

PIN: 113904.00; Crossville Downtown Transportation Enhancement Project

Crossville, Cumberland County

Dear Mayor Graham:

My records indicate that Crossville must obtain construction authorization from the Federal Highway Administration (FHWA) on or before August 31, 2013 for the above referenced project or the grant will be canceled by TDOT.

Please note that the following items are still needed in order for the Department to request construction authorization:

- Plans review and approval
- Plans review and approval by TDOTS's Region Traffic Engineer
- ROW Certification
- Utility Certification
- Permits
- Detailed Engineer's Cost Estimate
- Bid specs review and approval
- Bid advertisement review and approval

All items listed above must be received with adequate time for TDOT to review and approve the documents prior to the deadline date. If the authorization is not obtained, the funding will be automatically withdrawn for re-distribution in the next program cycle.

If you wish to return the awarded funding or you are unable to meet the deadline for withdrawal, you may submit a new Transportation Alternatives Application through the appropriate agency for future project funding consideration. Applications for the 2014 statewide competition will be available at <a href="http://www.tdot.state.tn.us/local/grants.htm">http://www.tdot.state.tn.us/local/grants.htm</a> beginning in mid-July with a November 1, 2013 deadline date.

Please let me know if you have any questions concerning this issue.

Sincerely

Neil Hansen

**Transportation Alternatives Coordinator** 

NH:lad

CC:

Senator Charlotte Burks

Representative Cameron Sexton