

Crossville Memorial Airport – Whitson Field (CSV)

Work Authorization Number 03-19

Amendment No. 1

Airport Layout Plan and Narrative Report

Date October 11, 2021

TAD Project No. 18555014920

Atkins No. 100070199
(Project Identification No.)

It is agreed to undertake the following work in accordance with the provisions of the Professional Airport Services Agreement between the City of Crossville (OWNER) and Atkins North America, Inc. (ENGINEER) dated the 13th day of June 2019, and which is incorporated herein by reference and whose terms and conditions shall govern and control this Contract unless stated herein.


SCOPE OF SERVICES:

The original Work Authorization Number 03-19 was executed on March 27, 2020 to provide professional services for the development of an Airport Layout Plan and Narrative Report (the PROJECT) for the Crossville Memorial Airport – Whitson Field (CSV). This amendment does not alter the scope of services in the original work authorization.

TIME OF PERFORMANCE:

As a result of unforeseen circumstances related to the removal of obstructions at and around CSV, the ENGINEER was unable to begin development of the ALP and Narrative Report outlined in the original work authorization. This amendment provides for a revised schedule and expiration date of the TAD grant as outlined in Attachment A.

The ENGINEER shall complete all services outlined in the work authorization within the time allotted by TDOT and based on the **revised** grant expiration date of the 5th day of September **2023**. In conducting the project, the ENGINEER shall keep the OWNER informed as to the status, anticipated activities, schedule changes, and any known problem areas. The OWNER may grant extensions of time to the ENGINEER for the performance and completion of services and work under this Work Authorization if there are delays due to circumstances reasonably beyond the control of the ENGINEER and at the approval of TDOT. The revised schedule of ENGINEER's services are more particularly described in Attachment A and made a part of this work authorization amendment.



COMPENSATION:

No changes to compensation are included in this amendment.

Agreed as to Amendment No. 1 to the Scope of Services, Time of Performance and Compensation:

Owner: **City of Crossville**

Signature

Date

Printed Name

Engineer: **Atkins North America, Inc.**



Signature


10/11/2021

Date

David Schilling, PE

Printed Name





Amendment #1 - Attachment A

Revised Schedule For Planning Services For The Airport Layout Plan Update with Narrative Report At The Crossville Memorial Airport – Whitson Field (CSV)

The following provides a revised schedule of the Airport Layout Plan update with a narrative report for Crossville Memorial – Whitson Field. The schedule is subject to change pending notice to proceed and unforeseen circumstances.

1. SCHEDULE MILESTONES

The following schedule was developed based on input from TDOT and the OWNER.

Complete Aerial Survey – No Later Than October 2021

30 Percent Progress Review – March 2022

60 Percent Progress Review – July 2022

90 Percent Progress Review – September 2022

ALP and Narrative Submittal to OE/AAA – November 2022

Final ALP and Narrative Submittal to Airport Sponsor and TDOT – February 2023