

## CHANGE ORDER #1b

TAD PROJECT NO. 18-555-0133-04 DATE PREPARED 03/19/13  
 OWNER: City of Crossville, TN CONTRACTOR Rogers Group, Inc.  
 ADDRESS: 392 North Main  
Crossville, TN 38555  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport - 2409 Sparta Highway, Crossville, TN 38555

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Consolidation of final construction quantities

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	22	Asphalt Pavement Removal (Tanks)	(156.67)	\$5.00	(783.35)
	23	Asphalt Pavement Milling Parking Lot	235.00	\$3.50	822.50
	24	Unsuitable Excavation Disposed Off-Site	(24.00)	\$6.85	(164.40)
	25	Suitable Excavation Stockpiled	9.00	\$6.30	56.70
	26	Clay Embankment from Stockpile	9.00	\$6.30	56.70
	27	Clay Embankment from Off-Site	(80.00)	\$8.40	(672.00)
	28	Contaminated Soil Disposal Off-Site	(50.00)	\$15.00	(750.00)
	29	Trench Drain Inlet Refurbish	1.00	\$750.00	750.00
	30	Crushed Aggregate Base Course	(35.10)	\$25.00	(877.50)
	31	Asphalt Concrete Surface Mix, E Parking Lot	152.27	\$82.13	12,505.94
	32	6" x 8" Concrete Hangar Approach Slab	(27.50)	\$168.00	(4,620.00)
	33	Asphalt Seal Coat (T-Hangar Apron)	(1,850.00)	\$5.25	(9,712.50)
	35	Asphalt Seal Coat (Taxiway A South)	(2,800.00)	\$5.25	(14,700.00)
	36	Pavement Markings (Landside)	254.00	\$3.15	800.10

REASON FOR CHANGE ORDER: Items reflect actual quantities used to complete this project.

ORIGINAL CONTRACT	\$ 101,384.05
REVISED CONTRACT AMOUNT THROUGH PREVIOUS CHANGES	\$ N/A
AMOUNT THIS CHANGE ORDER NO. 1 (Final)	\$ (17,287.81)
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ 84,096.24

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE	CONTRACT TIME
_____ NOT CHANGED	_____ X _____ NOT CHANGED
_____ INCREASED BY :	_____ INCREASED BY _____ DAYS
_____ X _____ DECREASED BY : \$17,287.81	_____ DECREASED BY _____ DAYS

The foregoing is in accordance with your proposal dated 6/7/11 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and convenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR	OWNER
_____	_____
DATE	DATE
_____	_____

RECOMMENDED BY:

_____	_____
TENNESSEE AERONAUTICS DIVISION	DATE