

CHANGE ORDER #2

TAD PROJECT NO. 18-555-0738-04 DATE PREPARED: 01/05/17
 OWNER: City of Crossville, TN CONTRACTOR: Freitag Construction
 ADDRESS: 392 North Main Street
Crossville, TN 38555

 NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Site preparation for Storage Hangar

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	7	Temporary Silt Fence	(300.00)	\$4.00	(\$1,200.00)
	9	Bituminous Surface Course	(82.00)	\$140.00	(\$11,480.00)
	10	Bituminous Tack Coat	(50.0)	\$12.00	(\$600.00)
	2B1	Crushed Aggregate Base Course	(0.55)	\$30.00	(\$16.50)
TOTAL					(\$13,296.50)

REASON FOR CHANGE ORDER: This is a consolidating change order to reflect actual construction quantities

ORIGINAL CONTRACT	\$ 882,790.00
REVISED CONTRACT AMOUNT THROUGH CHANGE NO. 1	\$ 890,790.00
AMOUNT THIS CHANGE ORDER NO. 2	\$ (13,296.50)
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ 877,493.50

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE	CONTRACT TIME
_____ NOT CHANGED	_____ X _____ NOT CHANGED
X _____ INCREASED BY :	_____ INCREASED BY _____ DAYS
_____ DECREASED BY :	_____ DECREASED BY _____ DAYS

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
 B. The rights of the owner are not prejudiced; and
 C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR	OWNER
_____	_____
DATE	DATE
_____	_____
RECOMMENDED BY:	RECOMMENDED BY:
_____	
TENNESSEE AERONAUTICS DIVISION	ENGINEER OF RECORD
_____	1/5/2017
DATE	DATE