	CHANGE ORDER NUMBER 1		
TAD PROJECT NO. 18-555-0148	-20	DATE PREPARED:	06/19/20
OWNER: City of Crossville, Tenne		CONTRACTOR:	Stubbs Construction Services. LLC
ADDRESS: 392 N. Main Street			2799 Genesis Road
Crossville, TN 38555			Crossville, TN 38571
NAME AND LOCATION OF AIRPOR	RT: Crossville Memorial Airp	ort Cromvillo TN	
NAME AND LOCATION OF AIRPOR	trcrossvine Methorial Anp	ort, crossyme, my	
DESCRIPTION OF WORK INCLUDE	D IN CONTRACT: Interior and Exterior Impr	ovements to existing Maintenance	Hangar
CHANGE ORDERED:	Replacement of selective vinyl-faced insular	tion at shed roof headwall	
REASON FOR CHANGE ORDER:	To replace approximately 100'x 5' (to nearest purlin) vinyl-faced insulation which disintegrated due to age and brittleness when the existing wall panels were removed to install the headwall flashing at the shed roof portion of hangar		
ORIGINAL CONTRACT		;	\$ 200,650.00
REVISED CONTRACT AMOUNT TH			\$ 200,650.00 \$ 2,000.00
AMOUNT THIS CHANGE ORDER N LATEST REVISED CONTRACT THE	l .	,	\$ 202,650.00
SUBJECT TO THE CONDITIONS SE	T FORTH BELOW, AN EQUITABLE ADJUST	TMENT IS ESTABLISHED AS FO	DLLOWS:
CONTRACT PRICE		CONTRACT TIME	=
NOT CHANGED		x NOT CHANGED	
x INCREASED BY : DECREASED BY :	2,000.00	INCREASED BY DECREASED BY	DAYS DAYS
DECKLASED BY .			
The foregoing is in accordance with you	r proposal dated 06/05/2020 and listed below	w:	
A. The aforementioned change and work affected thereby are subject to all contract stipulations and convenants;			
B. The rights of the owner are not prejudiced; and			
C. All claims against the Owner which	are incidental to or as a consequence of the afore	ementioned change are satisfied.	
CONTRACTOR		OWNER	
1// \> // \>			
7/24/2020		DATE	
DATE		DATE	
RECOMMENDED BY:		APPROVED BY:	
Timothy Hanh		1	
(Applicable Engineering firm) Lambert ASSOCI DATE 06.19.2020	ates, CLC	TENNESSEE AERO	NAUTICS DIVISION
DATE 06.19.2020		DATE	100

From: <u>John stubbs</u>

To: tlambe@comcast.net

Cc: <u>Tim Begley</u>
Subject: Roof flashing

Date: Friday, June 5, 2020 12:10:59 PM

We received word back finally from Don Kennedy roofing in regular days to the flashing behind the gutter. They have came back with a price of \$10,000 to put a drip edge and foam filler under the panels. They need an answer pretty quickly since it needs to be done before true roof coating which is scheduled for Monday.

Item 2 was the need to replace the insulation in the wall above the block. To change out all of this insulation would cost \$2,000 and will need to be done as the old insulation cane apart anytime we touched it.

Let me know as soon as possible about the drip edge and foam filler.

Thanks, John Stubbs, Owner Stubbs Construction Services LLC 931-787-1313 Office 931-510-6585 Mobile=