

CHANGE ORDER #1

TAD PROJECT NO. 18-555-0736-04 DATE PREPARED: 10/28/13
OWNER: City of Crossville, TN CONTRACTOR: Freitag Construction
ADDRESS: 392 North Main St
Crossville, TN 38555

NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport - 2409 Sparta Highway, Crossville, TN 38555

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Addition of Lump Sum quantities to re-work the power supply to the beacon light, provide a connection for the FAA REILs, remedy deficiencies in the taxiway edge light circuit, and remove existing base cans for the threshold lights.

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	9	Directional Bore, 1 Way 2" Schedule 40 PVC	(400.00)	\$60.00	(24,000.00)
	19	Re-work beacon to be powered by new Airfield Lighting Control Panel	1	\$1,725.00	1,725.00
	20	Provide and install cable and splice kit for FAA connection to REILs	1	\$382.95	382.95
	21	Trace existing taxiway edge light circuit; replace cable and splice connectors that are deficient	1	\$624.45	624.45
	22	Remove existing threshold light base cans	10	\$100.00	1,000.00

REASON FOR CHANGE ORDER: This change order is to cover additional work that was not included in the original scope of work.

ORIGINAL CONTRACT	\$ <u>271,500.00</u>
REVISED CONTRACT AMOUNT THROUGH CHANGE NO.	\$ <u>271,500.00</u>
AMOUNT THIS CHANGE ORDER NO. 2	\$ <u>(20,267.60)</u>
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ <u>251,232.40</u>

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE		CONTRACT TIME	
<u>X</u> NOT CHANGED		<u>X</u> NOT CHANGED	
INCREASED BY :		INCREASED BY	_____ DAYS
DECREASED BY :		DECREASED BY	_____ DAYS

The foregoing is in accordance with your proposal dated 10/22/13 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR	OWNER
_____	_____
DATE	DATE
_____	_____
RECOMMENDED BY:	RECOMMENDED BY:
_____	_____
TENNESSEE AERONAUTICS DIVISION	ENGINEER OF RECORD
_____	_____
DATE	DATE