

Rev. 04/11 Private Client

Professional Service Agreement Addendum

Addendum No. _____

TH An	S ADDENDUM to the AGREEMENT made and entered into, by and between Atkins North errica, Inc. and the Client identified herein, provides for the Additional Services described under Item 1 of this Agreement.				
CL	IENT:				
PF	OJECT NUMBER:				
S⊦	ORT TITLE OF MAIN CONTRACT:				
S⊦	ORT TITLE OF ADDENDUM:				
1.	DESCRIPTION OF ADDITIONAL PROFESSIONAL SERVICES TO BE PROVIDED BY ATKINS (If additional pages are necessary, they are identified as Attachment A):				
2.	THE COMPENSATION TO BE PAID ATKINS for providing the requested services shall be (If additional pages are necessary, they are identified as Attachment B):				
	Direct personnel expense plus a surcharge of, plus reimbursable costs.				
	A Lump-Sum charge of \$, plus out-of-pocket expenses .				
	Unit Cost/Time Charges identified in Attachment B, plus reimbursable costs.				
In accordance with the provisions for additional services compensation set forth in the aforementioned Agreement.					
	WITNESS WHEREOF, this Addendum is accepted on the later date written below, subject to the terms and aditions above stated, and the aforementioned Agreement.				
	(SIGN WITH BALL POINT PEN)				
CL	ENT: ATKINS NORTH AMERICA, INC.				
SIC	NED: SIGNED:				
	PED NAME: TYPED NAME:				
	LE: TITLE:				
	TE: DATE:				

ATTACHMENT B

ENGINEER'S ESTIMATE OF COMPENSATION CITY OF CROSSVILLE STORAGE HANGAR SITE WORK (ADDENDUM 1) March 17, 2017

I. BASIC SERVICES

Phase / Activity		Manhours	Labor Rate	Total
Labor				
Project Manager		8	\$55.00	\$440.00
Design Engineer	•	12	\$36.80	\$441.60
			Subtotal:	\$881.60
Combined Over	nead (157.6%)			\$1,389.40
			Subtotal:	\$2,271.00
Operating Marg	n (13%)			\$295.23
	SUBTOTAL ADDITIONAL AMOUNT TO BASIC SERVICES			\$2,566.00
	PREVIOUS BASIC SERVICES SUBTOTAL:			
	NEW SUBTOTAL LUMP SUM COMPENSATION			\$23,316.00
II. SPECIAL SERVICES				
1 <u>Subconsultants</u>				
Resident Project	Resident Project Representative			(\$19,200.00)
Geotechnical				(\$500.00)

Subtotal:

-\$19,700.00

SUBTOTAL NOT-TO-EXCEED SPECIAL SERVICES COMPENSATION -\$19,700.00

> PREVIOUS BASIC SERVICES SUBTOTAL: \$25,200.00

NEW SUBTOTAL LUMP SUM COMPENSATION \$5,500.00

TOTAL ADDENDUM NO. 1 PROJECT COSTS (BASIC AND SPECIAL SERVICES): -\$17,134.00

TOTAL REVISED PROJECT COSTS (BASIC AND SPECIAL SERVICES): \$28,816.00