



Legislation Details (With Text)

File #: 13-0284 **Version:** 1 **Name:** Taxiway Extension CO#2
Type: Contract **Status:** Passed
File created: 8/28/2013 **In control:** City Council
On agenda: 9/10/2013 **Final action:** 9/10/2013
Title: Approval of Taxiway Extension Change Order 2 (no additional cost or time)
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Change Order 2 Taxiway Extension.pdf

Date	Ver.	Action By	Action	Result
9/10/2013	1	City Council	approved as recommended	

Approval of Taxiway Extension Change Order 2 (no additional cost or time)

SUMMARY: The taxiway edge circuit was damaged during excavation and due to not being able to follow the original route of the circuit, it was decided that the best course of action would be to re-route the circuit around the existing hangars. TDOT has also changed policy and requested that the excavated area have sod installed and the seeding mulch be removed. The attached change order includes the above mentioned items and removes unused quantities of completed items.

There are no additional costs to the project due to this change order and the Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT: 110-52500-930-011

NECESSARY COUNCIL ACTION: Approve change order number two for the taxiway extension project.