



## Legislation Details (With Text)

**File #:** 19-0223      **Version:** 1      **Name:** Final change order Portland Utilities Construction Co. Inc.  
**Type:** Contract      **Status:** Passed  
**File created:** 6/27/2019      **In control:** City Council  
**On agenda:** 7/9/2019      **Final action:** 7/9/2019  
**Title:** Approval of final change order for Sewer System Rehabilitation Project 2017  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order 2 .pdf

Date	Ver.	Action By	Action	Result
7/9/2019	1	City Council	approved	
7/2/2019	1	Work Session	recommended for approval	

### Approval of final change order for Sewer System Rehabilitation Project 2017

**SUMMARY:** The contractor has completed all work and the final change order adjustment is attached in the amount of \$17,178.87. The City previously approved a deduct change order in the amount of \$90,767.52 with additional items and shifted monies to the Engineer for additional work. With the approval of this change order, the project will be under budget by approximately \$30,000. The Director of Engineering recommends the approval of the Change Order number 2 with Portland Utilities Construction.

**BUDGET ACCOUNT:** 413-52390-934-009

**NECESSARY COUNCIL ACTION:** Discuss the approval of Change Order number 2 with Portland Utilities Construction in the amount of \$17,178.87.