



Legislation Details (With Text)

File #: 23-0211 **Version:** 1 **Name:** City Hall Roof Replacement Change Order
Type: Contract **Status:** Passed
File created: 6/27/2023 **In control:** City Council
On agenda: 7/11/2023 **Final action:** 7/11/2023
Title: Approval of Change Order for City Hall Roof
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Change Order

Date	Ver.	Action By	Action	Result
7/11/2023	1	City Council	approved as recommended	Pass
7/5/2023	1	Work Session	recommended for approval	

Approval of Change Order for City Hall Roof

SUMMARY: It has been discovered that a portion of the built-up roof has previously been removed which leads to more waste, additional labor and material for that portion of the roof. This was not known or covered in the original bid. The Contractor has agreed to honor is bid price in accordance with the attached change order that states the City will provide for the transport and disposal of all waste and an additional 30 days added to their contract time. The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT: 110-41810-930-002

NECESSARY COUNCIL ACTION: Approve the attached change order.