



## Legislation Details (With Text)

**File #:** 13-0081      **Version:** 1      **Name:** W & O Change Order #1  
**Type:** Resolution      **Status:** Consent Agenda  
**File created:** 4/26/2013      **In control:** Call for Special Meeting  
**On agenda:** 4/30/2013      **Final action:** 4/30/2013  
**Title:** Approval of change order #1 on sewer improvements project  
**Sponsors:** City Clerk  
**Indexes:** Funds Budgeted  
**Code sections:**  
**Attachments:** 1. W&O Change Order #1

Date	Ver.	Action By	Action	Result
4/30/2013	1	Call for Special Meeting	approved as recommended	

Approval of change order #1 on sewer improvements project

### SUMMARY:

On the sewer improvements project to replace sewer lines on Miller Ave. and Hwy. 70E, the original bid specifications called for C-900 DR25 8" pressure sewer pipe. The City requested that the pipe be changed to C-900 DR14 8" pressure sewer pipe. The additional cost is \$4,986.74.

BUDGET ACCOUNT: 413-52390-930-011

NECESSARY COUNCIL ACTION: Approve Change Order #1