



Legislation Details (With Text)

File #: 13-0081 **Version:** 1 **Name:** W & O Change Order #1
Type: Resolution **Status:** Consent Agenda
File created: 4/26/2013 **In control:** Call for Special Meeting
On agenda: 4/30/2013 **Final action:** 4/30/2013
Title: Approval of change order #1 on sewer improvements project
Sponsors: City Clerk
Indexes: Funds Budgeted
Code sections:
Attachments: 1. W&O Change Order #1

Date	Ver.	Action By	Action	Result
4/30/2013	1	Call for Special Meeting	approved as recommended	

Approval of change order #1 on sewer improvements project

SUMMARY:

On the sewer improvements project to replace sewer lines on Miller Ave. and Hwy. 70E, the original bid specifications called for C-900 DR25 8" pressure sewer pipe. The City requested that the pipe be changed to C-900 DR14 8" pressure sewer pipe. The additional cost is \$4,986.74.

BUDGET ACCOUNT: 413-52390-930-011

NECESSARY COUNCIL ACTION: Approve Change Order #1