



Legislation Details (With Text)

File #: 12-0203 **Version:** 1 **Name:** Water Harvest Project closeout change order
Type: Contract **Status:** Passed
File created: 6/6/2012 **In control:** City Council
On agenda: 6/12/2012 **Final action:** 6/12/2012
Title: Water Harvest project closeout change order
Sponsors: Engineering Department, Tim Begley
Indexes: Funds Budgeted
Code sections:
Attachments: 1. Tansi Raw Water Harvesting Project Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
6/12/2012	1	City Council	approved as recommended	Pass

Water Harvest project closeout change order

SUMMARY: The Tansi Raw water project is complete and the project was completed \$296,478.52 under the contract amount. This savings was created by removing a large portion of the road paving, valued engineering changes proposed by the Contractor and final as-built quantities.

BUDGET ACCOUNT: 413-52390-934-023

NECESSARY COUNCIL ACTION: Approve the attached Change Order Number 2 and Final with W.L. Hailey and Company Inc. for a total decrease in contract amount of \$296,478.52.