



Legislation Details (With Text)

File #: 17-0364 **Version:** 1 **Name:** Close Out Change Order for Safe Routes to Schools
Type: Contract **Status:** Passed
File created: 8/30/2017 **In control:** City Council
On agenda: 9/12/2017 **Final action:** 9/12/2017
Title: Approval of the Final Project Closeout Change Order #2 with Lori Neal & Associates on Safe Routes to Schools Project
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Final Change Order SRTS

Date	Ver.	Action By	Action	Result
9/12/2017	1	City Council	approved as recommended	Pass
9/5/2017	1	Work Session		

Approval of the Final Project Closeout Change Order #2 with Lori Neal & Associates on Safe Routes to Schools Project

SUMMARY: The final closeout change order for the Safe Routes to Schools project on Fourth Street and Myrtle Avenue is attached.

The change order has several items that are reduced in quantities but overall there was an increase of \$33,581.80 in overrun items. The larger overrun items being curb & gutter, seeding, and topsoil.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the closeout change order in the amount of \$33,581.80.