



Legislation Details (With Text)

File #: 23-0357 **Version:** 1 **Name:** Centennial Park Asphalt Paving, Sealing, and Striping
Type: Contract **Status:** Passed
File created: 11/2/2023 **In control:** City Council
On agenda: 11/14/2023 **Final action:** 11/14/2023
Title: Approval of Closeout Change Order-Centennial Park Asphalt Paving, Sealing, and Striping
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Closeout Change Order Centennial Park Asphalt Paving Sealing and Striping

Date	Ver.	Action By	Action	Result
11/14/2023	1	City Council		
11/7/2023	1	Work Session		

Approval of Closeout Change Order-Centennial Park Asphalt Paving, Sealing, and Striping

SUMMARY: A final closeout change order for this project is attached and it includes an additional 8.02 tons of asphalt at an additional cost of \$1,604.00 for a total contract price of \$105,956.00. The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT: 110-44400-930-003, 110-44400-940-019

NECESSARY COUNCIL ACTION: Approve the attached change order with an increase in contract price of \$1,604.00.