



Legislation Details (With Text)

File #: 18-0135 **Version:** 1 **Name:** Contract revision Northwest Connector Section II & III
Type: Contract **Status:** Passed
File created: 3/28/2018 **In control:** City Council
On agenda: 4/10/2018 **Final action:** 4/10/2018
Title: Approval of contract revision for acquisition services Northwest Connector Sections II & III
Sponsors: Engineering Department, City Clerk
Indexes:
Code sections:
Attachments: 1. Proposal for Aquisition Services Revised Scope of Work

Date	Ver.	Action By	Action	Result
4/10/2018	1	City Council	approved	
4/3/2018	1	Work Session	recommended for approval	

Approval of contract revision for acquisition services Northwest Connector Sections II & III

SUMMARY: The City of Crossville currently has a contract with Acquisition Services, PLLC for professional acquisition services for Northwest Connector Sections II & III. The current contract is for \$118,800 with an agreement of \$2,200 for any added tracts. Due to the timing of the revision changes by TDOT, twelve tracts will require negotiations to be visited again. This equates to an additional fee of \$26,400, increasing the total contract to \$145,200, including travel and related expenses.

BUDGET ACCOUNT: 311-43100-931-011

NECESSARY COUNCIL ACTION: Accept contract revision