



## Legislation Details (With Text)

**File #:** 21-0361      **Version:** 2      **Name:** Airport Layout Plan Amendment  
**Type:** Contract      **Status:** Passed  
**File created:** 10/27/2021      **In control:** City Council  
**On agenda:** 11/9/2021      **Final action:** 11/9/2021  
**Title:** Approval of Contract Amendment for Airport Layout Plan (ALP) Engineering Services  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. CSV ALP Update - WA 03-19 Amendment No. 1\_2021.10.11

Date	Ver.	Action By	Action	Result
11/9/2021	2	City Council	approved as recommended	
11/2/2021	1	Work Session	recommended for approval	

### Approval of Contract Amendment for Airport Layout Plan (ALP) Engineering Services

**SUMMARY:** The work to be performed by Atkins on the Airport Layout Plan (ALP) has been delayed due to the City postponing the obstruction clearing project. It has been estimated by TDOT and Atkins that the project is one year behind schedule.

Staff requests an extension of the Atkins contract to September 5, 2023.

**BUDGET ACCOUNT:** 110-52500-930-004

**NECESSARY COUNCIL ACTION:** Approve the contract extension