



## Legislation Details (With Text)

---

**File #:** 16-0190      **Version:** 1      **Name:** Storage Hangar Change Order 1  
**Type:** Contract      **Status:** Passed  
**File created:** 4/22/2016      **In control:** City Council  
**On agenda:** 5/12/2016      **Final action:** 5/12/2016  
**Title:** Approval of Storage Hangar Change Order 1  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Storage Hangar Change order 1

Date	Ver.	Action By	Action	Result
5/12/2016	1	City Council	approved as recommended	Pass

### Approval of Storage Hangar Change Order 1

**SUMMARY:** Additional storm sewer piping has been added to the project in order to preserve the level area beside the hangar. This will also make maintenance in the area more efficient. The total cost of the change order is \$8,000 with the City's matching portion being \$400.

### BUDGET ACCOUNT:

**NECESSARY COUNCIL ACTION:** Approve the attached change order with Freitag Construction contingent on TDOT's approval.