



Legislation Details (With Text)

File #: 19-0085 **Version:** 1 **Name:** Hwy 127N Elevated Storage Tank Painting
Type: Contract **Status:** Passed
File created: 2/28/2019 **In control:** City Council
On agenda: 3/12/2019 **Final action:** 3/12/2019
Title: Approval of change order Hwy 127N Elevated Storage Tank Painting
Sponsors:
Indexes:
Code sections:
Attachments: 1. Preferred Sandblasting Change Order

Date	Ver.	Action By	Action	Result
3/12/2019	1	City Council	approved as recommended	Pass
3/5/2019	1	Work Session	recommended for approval	

Approval of change order Hwy 127N Elevated Storage Tank Painting

SUMMARY: The contractor for the Hwy 127N Tank painting project, Preferred Sandblasting & Painting LLC, has submitted a final payment request and request for approval of Change Order 1 (final quantities adjustment). The change order deducts \$5,500 to pay another contractor to finish the work. There are a few minor punch list items left that need to be addressed once the weather warms up.

BUDGET ACCOUNT:450-52140-934-002

NECESSARY COUNCIL ACTION: Approve change order