



Legislation Details (With Text)

File #: 22-0392 **Version:** 1 **Name:** High Mast Light Repair
Type: Contract **Status:** Passed
File created: 11/3/2022 **In control:** City Council
On agenda: 11/8/2022 **Final action:**
Title: Approval of change order-High Mast Light Repair at Peavine Interchange
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Change Order

Date	Ver.	Action By	Action	Result
11/8/2022	1	City Council	approved as recommended	Pass

Approval of change order-High Mast Light Repair at Peavine Interchange

SUMMARY: Contractor Stansell Electric is replacing the damaged high mast pole at the Peavine Interchange and has priced the cable replacement for an additional high mast pole. The additional cost is \$14,068.48 with a contract time extension of 60 days as outlined in the attached change order. The Engineering Department recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the attached change order.