



## Legislation Details (With Text)

---

**File #:** 22-0392      **Version:** 1      **Name:** High Mast Light Repair  
**Type:** Contract      **Status:** Passed  
**File created:** 11/3/2022      **In control:** City Council  
**On agenda:** 11/8/2022      **Final action:**  
**Title:** Approval of change order-High Mast Light Repair at Peavine Interchange  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order

Date	Ver.	Action By	Action	Result
11/8/2022	1	City Council	approved as recommended	Pass

### Approval of change order-High Mast Light Repair at Peavine Interchange

**SUMMARY:** Contractor Stansell Electric is replacing the damaged high mast pole at the Peavine Interchange and has priced the cable replacement for an additional high mast pole. The additional cost is \$14,068.48 with a contract time extension of 60 days as outlined in the attached change order. The Engineering Department recommends the approval of the change order.

### BUDGET ACCOUNT:

**NECESSARY COUNCIL ACTION:** Approve the attached change order.