



Legislation Details (With Text)

File #: 19-0286 **Version:** 1 **Name:** Asphalt & Crack Repair for Basketball Courts Close-Out Change Order

Type: Contract **Status:** Passed

File created: 8/26/2019 **In control:** City Council

On agenda: 9/10/2019 **Final action:** 9/10/2019

Title: Approval of Close-Out Change Order for Asphalt & Crack Repair for Basketball Courts

Sponsors: Engineering Department, Tim Begley

Indexes:

Code sections:

Attachments: 1. Change Order 1 - Asphalt & Crack repair - Basketball Courts.pdf

Date	Ver.	Action By	Action	Result
9/10/2019	1	City Council	approved	
9/3/2019	1	Work Session		

Approval of Close-Out Change Order for Asphalt & Crack Repair for Basketball Courts

SUMMARY: This project was bid out as a unit price contract with estimated quantities. A final close-out change order is required to balance the quantities in the contract with the actual quantities installed. The attached change order has a net decrease of \$3,427.50. Staff recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the attached close-out change order with a deductive amount \$3,427.50.