



## Legislation Details (With Text)

**File #:** 21-0333      **Version:** 1      **Name:** CDBG 2020 Sewer Rehab Change Order  
**Type:** Contract      **Status:** Passed  
**File created:** 9/29/2021      **In control:** City Council  
**On agenda:** 10/12/2021      **Final action:** 10/12/2021  
**Title:** Approval of CDBG 2020 Sewer Rehab Project Change Order  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order 1-Signed

Date	Ver.	Action By	Action	Result
10/12/2021	1	City Council	approved	
10/5/2021	1	Work Session	recommended for approval	

### Approval of CDBG 2020 Sewer Rehab Project Change Order

**SUMMARY:** A change order is attached with a decrease in contract price of \$2,425. The adjustment was necessary due to quantities based on the work remaining.

The Director of Engineering recommends the approval of the change order.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve Change Order in the amount of \$2,425.