



Legislation Details (With Text)

File #: 21-0381 **Version:** 1 **Name:** CDBG 2020 Sewer Rehab
Type: Contract **Status:** Passed
File created: 12/1/2021 **In control:** City Council
On agenda: 12/14/2021 **Final action:** 12/14/2021
Title: Approval of CDBG 2020 Sewer Rehab Project Change Orders 2 and 3
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. CDBG 2020 Change Order 2, 2. Proposed_CO3Final.pdf

Date	Ver.	Action By	Action	Result
12/14/2021	1	City Council	approved as recommended	Pass
12/7/2021	1	Work Session	recommended for approval	

Approval of CDBG 2020 Sewer Rehab Project Change Orders 2 and 3

SUMMARY: Attached for approval is Change Order #2 with a decrease in contract price of \$932.00, which was necessary due to quantities based on the work completed and work remaining. Also attached for approval is Change Order #3 with a decrease in contract price of \$69,508.00, which is the final/close out change order and changes all remaining items to zero.

The funding agency will not approve a pay request from the contractor if an item is over the contract amount and these change orders balance a portion of the overruns and underruns on completed items.

The Director of Engineering recommends approval of the change orders.

BUDGET ACCOUNT: 413-52390-934-009

NECESSARY COUNCIL ACTION: Approve Change Orders.