



Legislation Details (With Text)

File #: 21-0252 **Version:** 1 **Name:** Airport Layout Plan Amendment
Type: Contract **Status:** Passed
File created: 7/27/2021 **In control:** City Council
On agenda: 8/10/2021 **Final action:** 8/10/2021
Title: Approval of TDOT Grant Contract Amendment for Airport Layout Plan (ALP)
Sponsors: Engineering Department, Tim Begley

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/10/2021	1	City Council	approved	
8/3/2021	1	Work Session	recommended for approval	

Approval of TDOT Grant Contract Amendment for Airport Layout Plan (ALP)

SUMMARY: The work to be performed by Atkins on the Airport Layout Plan (ALP) has been delayed because of the failure to receive bids on the obstruction clearing project. It has been estimated by TDOT and Atkins that the project is one year behind schedule.

TDOT recommends that the City request a one-year contract extension on the TDOT grant contract.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the request and the contract amendment for a one-year grant contract extension.