



## Legislation Details (With Text)

**File #:** 13-0256      **Version:** 1      **Name:** Taxiway Extension CO#1  
**Type:** Contract      **Status:** Consent Agenda  
**File created:** 8/7/2013      **In control:** City Council  
**On agenda:** 8/13/2013      **Final action:** 8/13/2013  
**Title:** Approval of Taxiway Extension Change Order 1 (no additional cost or time)  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order 1 Taxiway Extension

Date	Ver.	Action By	Action	Result
8/13/2013	1	City Council	approved as recommended	

Approval of Taxiway Extension Change Order 1 (no additional cost or time)

**SUMMARY:** The attached change order removes a drainage junction structure and adds 110 feet of pipe to the project. There are no additional costs to the project due to this change order and the Director of Engineering recommends the approval of the change order.

**BUDGET ACCOUNT:**110-52500-930-011

**NECESSARY COUNCIL ACTION:** Approve change order number one for the taxiway extension project.