



Legislation Details (With Text)

File #: 17-0293 **Version:** 2 **Name:** Wauford contract amendment
Type: Contract **Status:** Passed
File created: 7/17/2017 **In control:** Call for Special Meeting
On agenda: 8/23/2017 **Final action:** 8/23/2017
Title: Discussion and action on J.R. Wauford & Company engineering contract for waterlines
Sponsors: Engineering Department
Indexes:
Code sections:
Attachments: 1. Wauford contract amendment

Date	Ver.	Action By	Action	Result
8/23/2017	2	Call for Special Meeting	approved as recommended	Pass
8/1/2017	1	Work Session	withdrawn from agenda	

Discussion and action on J.R. Wauford & Company engineering contract for waterlines

SUMMARY:

A contract amendment has been submitted by J.R. Wauford & Company in the amount of \$19,810.60 to cover the additional engineering services caused on the time over-runs of the contractor.

The waterline project being constructed by Norris Brothers is significantly behind schedule. The contract completion date is December 31 2016 and the City is holding retainage on the project in the amount of \$52,250.42. At this time, the contractor is working through the punch list and City staff is performing the inspection.

BUDGET ACCOUNT: Budget amendment required

NECESSARY COUNCIL ACTION: Approve budget amendment and contract amendment to be effective on final reading of budget amendment.