



## Legislation Details (With Text)

**File #:** 13-0338      **Version:** 1      **Name:** Satsuma Drive Abutment Project Closeout  
**Type:** Contract      **Status:** Consent Agenda  
**File created:** 10/1/2013      **In control:** City Council  
**On agenda:** 10/8/2013      **Final action:** 10/8/2013  
**Title:** Approval of Satsuma Drive Abutment Project final change order in the deduct amount of \$2,957.20  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change Order No 1 - Final Adjustments (2).pdf

Date	Ver.	Action By	Action	Result
10/8/2013	1	City Council	approved as recommended	

Approval of Satsuma Drive Abutment Project final change order in the deduct amount of \$2,957.20

**SUMMARY:** The Satsuma Drive Abutment Project has been completed and a final change order is attached with the final quantities. The final change order is a deduct of \$2,957.20. Staff recommends the approval of the change order.

**BUDGET ACCOUNT:** 110-43100-930-006

**NECESSARY COUNCIL ACTION:**  
Approve the change order with Hopper Excavating, LLC.