

City of Crossville

Legislation Details (With Text)

File #: 20-0088 Version: 1 Name: Palace Theater Masonry Restoration Change Order

1

Type: Contract Status: Passed

File created: 4/1/2020 In control: City Council
On agenda: 4/14/2020 Final action: 4/14/2020

Title: Approval of Change Order #1 for Palace Theater Masonry Restoration

Sponsors: Engineering Department, Tim Begley

Indexes:

Code sections:

Attachments: 1. Change Order #1.pdf

Date	Ver.	Action By	Action	Result
4/14/2020	1	City Council	approved as recommended	
4/7/2020	1	Work Session		

Approval of Change Order #1 for Palace Theater Masonry Restoration

SUMMARY: The restoration of the masonry of the Palace Theater was bid with 100% of the masonry (6,800 sq. ft.) tuckpointing. The attached change order lowers this quantity to 20% (1,360 sq. ft.) and lowers the total contract value to \$60,835.00.

BUDGET ACCOUNT: 110-44400-930-001

NECESSARY COUNCIL ACTION: Approve change order