



## Legislation Details (With Text)

**File #:** 19-0251      **Version:** 1      **Name:** Brookhaven and Highland Lane Water line Project Rebid

**Type:** Contract      **Status:** Passed

**File created:** 7/30/2019      **In control:** Call for Special Meeting

**On agenda:** 8/6/2019      **Final action:** 8/6/2019

**Title:** Approval of contract amendment for engineering services for Brookhaven and Highland Lane Water line Project Rebid

**Sponsors:** Engineering Department, Tim Begley

**Indexes:**

**Code sections:**

**Attachments:** 1. Contract Admendment No.1.pdf

Date	Ver.	Action By	Action	Result
8/6/2019	1	Call for Special Meeting	approved as recommended	Pass

Approval of contract amendment for engineering services for Brookhaven and Highland Lane Water line Project Rebid

**SUMMARY:** City Staff recommends an amendment to ECE's contract in a total amount of \$25,530 for the rebid of the project with modification from the original grant contract package, several clarifications in the bid package and increasing the construction time on the project with Contract Administration not to exceed two months. The amendment is attached.

**BUDGET ACCOUNT:**      413-52390-930-013  
   413-52390-930-014

**NECESSARY COUNCIL ACTION:** Approve the amendment with ECE.