



## Legislation Details (With Text)

**File #:** 23-0153      **Version:** 1      **Name:** High Mast Pole & Light Project Change Order  
**Type:** Contract      **Status:** Passed  
**File created:** 5/2/2023      **In control:** City Council  
**On agenda:** 6/13/2023      **Final action:** 6/13/2023  
**Title:** Approval of High Mast Pole & Light Project Change Order  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change\_Order\_2\_Final\_5-2-23.pdf

Date	Ver.	Action By	Action	Result
6/13/2023	1	City Council	approved as recommended	Pass
6/6/2023	1	Work Session	recommended for approval	

### Approval of High Mast Pole & Light Project Change Order

**SUMMARY:** A final closeout change order 2 is attached for the High Mast Pole & Light at Exit 322-Interstate 40 project. The change order adds 75 days to the project, no monies and relieves the contractor of liquidated damages. The delay in the installation of the second pole was caused by material deliveries, weather conditions dealing with a crane and crane scheduling.

The Director of Engineering recommends the approval of the approval of the change order.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve the change order No. 2 -Final as presented.