



Legislation Details (With Text)

File #: 23-0012 **Version:** 1 **Name:** Gresham Smith Partners
Type: Contract **Status:** Passed
File created: 12/28/2022 **In control:** City Council
On agenda: 1/10/2023 **Final action:** 1/10/2023
Title: Approval of contract amendment for utility inspection with Gresham Smith
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Gresham Smith Contract Amendment.pdf

Date	Ver.	Action By	Action	Result
1/10/2023	1	City Council	approved as recommended	Pass
1/3/2023	1	Work Session	recommended for approval	

Approval of contract amendment for utility inspection with Gresham Smith

SUMMARY: Gresham Smith is providing a resident Project Representative for the inspection of the utility installation on Phase 3 of the Northwest Connector. The utility installation has and is taking longer than expected and the attached amendment is for 4 additional months of inspection.

BUDGET ACCOUNT: 413-52390-934-002

NECESSARY COUNCIL ACTION: Approve the contract amendment with Gresham Smith.