



## Legislation Details (With Text)

**File #:** 18-0424      **Version:** 1      **Name:** Interchange Site Development Change Order 2  
**Type:** Contract      **Status:** Passed  
**File created:** 10/31/2018      **In control:** City Council  
**On agenda:** 11/13/2018      **Final action:** 11/13/2018  
**Title:** Approval of Change Order #2 Interchange Business Park/Site Development for contract extension  
**Sponsors:** Engineering Department, Tim Begley  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Change order 2.pdf

Date	Ver.	Action By	Action	Result
11/13/2018	1	City Council	approved as recommended	
11/8/2018	1	Work Session	recommended for approval	

Approval of Change Order #2 Interchange Business Park/Site Development for contract extension

**SUMMARY:** The Contractor (Robert Clear Coal Corp.) is requesting a 14-day time extension to his contract due to the above normal rainfall encountered this year. A copy of the Change Order is attached. TNECD has approved the change order and Staff recommends the approval of the change order.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve change order #2