



Legislation Details (With Text)

File #: 18-0424 **Version:** 1 **Name:** Interchange Site Development Change Order 2
Type: Contract **Status:** Passed
File created: 10/31/2018 **In control:** City Council
On agenda: 11/13/2018 **Final action:** 11/13/2018
Title: Approval of Change Order #2 Interchange Business Park/Site Development for contract extension
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Change order 2.pdf

Date	Ver.	Action By	Action	Result
11/13/2018	1	City Council	approved as recommended	
11/8/2018	1	Work Session	recommended for approval	

Approval of Change Order #2 Interchange Business Park/Site Development for contract extension

SUMMARY: The Contractor (Robert Clear Coal Corp.) is requesting a 14-day time extension to his contract due to the above normal rainfall encountered this year. A copy of the Change Order is attached. TNECD has approved the change order and Staff recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve change order #2