



Legislation Details (With Text)

File #: 21-0379 **Version:** 1 **Name:** Meadow Park Water Treatment Plant
Type: Contract **Status:** Passed
File created: 12/1/2021 **In control:** City Council
On agenda: 12/14/2021 **Final action:** 12/14/2021
Title: Approval of Change Order for the Master Meters Installation at Meadow Park Water Treatment Plant Project
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Meter Change Order

Date	Ver.	Action By	Action	Result
12/14/2021	1	City Council	approved as recommended	Pass
12/7/2021	1	Work Session	recommended for approval	

Approval of Change Order for the Master Meters Installation at Meadow Park Water Treatment Plant Project

SUMMARY: A change order is attached extending the contract completion time from 150 days to 250 days. The contractor was delayed because of the manufacturing and delivery of the meter vaults and was also delayed because of the delivery of the meter grounding rings that were supplied by the City. The total contract price is not changed.

This project is complete with the contractor and the City is awaiting startup of the meters from the meter supplier.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the attached change order.