



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 22-0392, **Version:** 1

---

### Approval of change order-High Mast Light Repair at Peavine Interchange

**SUMMARY:** Contractor Stansell Electric is replacing the damaged high mast pole at the Peavine Interchange and has priced the cable replacement for an additional high mast pole. The additional cost is \$14,068.48 with a contract time extension of 60 days as outlined in the attached change order. The Engineering Department recommends the approval of the change order.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve the attached change order.