



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 16-0190, **Version:** 1

Approval of Storage Hangar Change Order 1

SUMMARY: Additional storm sewer piping has been added to the project in order to preserve the level area beside the hangar. This will also make maintenance in the area more efficient. The total cost of the change order is \$8,000 with the City's matching portion being \$400.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the attached change order with Freitag Construction contingent on TDOT's approval.