



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 13-0341, **Version:** 1

Approval of contract extension with EDA on downtown improvement project

SUMMARY:

Due to delays with permit approvals, a request was submitted to EDA for a contract extension on the downtown improvement project grant. This request was granted with the new deadline for the start of construction extended to December 14, 2013.

As an update, the project is ready to bid once two documents are received from TDOT.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve contract extension.