

## City of Crossville

## **Legislation Text**

File #: 20-0314, Version: 1

Approval of TDOT contract amendment for Northwest Connector 2

SUMMARY: The City has received Surface Transportation Block Grant funding allocation for section 2 of the Northwest Connector project; however, the project is expected to exceed the contracted amount of \$274,925 and an amendment was requested to receive additional STBG funding for the reimbursement of Right of Way costs. The amendment increases the amount of the ROW phase to \$573,310.00 with the local match being 20%.

BUDGET ACCOUNT: 413-52390-934-002

**NECESSARY COUNCIL ACTION: Approve amendment**