



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 23-0209, **Version:** 1

Approval of Interchange Drive Culvert Installation Closeout Change Order

SUMMARY: The Interchange Drive Culvert Installation project is complete. The attached change order zeros out all remaining unit price items and closes the project \$892.58 below the original contract price with a new contract price of \$243,747.42.

The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT: 311-43100-931-002

NECESSARY COUNCIL ACTION: Approve change order.