



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 21-0391, **Version:** 1

Approval of Interstate Drive Tank Recoating Project Close-out Change Order

SUMMARY: A change order is attached with a decrease in contract price of \$12,400.00. The project is complete and this change order zeros out the remaining quantities.

The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve Change Order in the amount of \$12,400.00.