



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 12-0347, **Version:** 1

Approval of change order #1 (Final) in the deduct amount of \$34,260 with Hopper Excavating on the Hwy. 70N water line

SUMMARY:

The construction of the water line on Hwy. 70N is complete. This deduct change order adjusts to actual quantities used in the project.

BUDGET ACCOUNT: 450-52140-934-013

NECESSARY COUNCIL ACTION: Approve change order