



Legislation Details

File #: 13-0240 **Version:** 1 **Name:** W & O Chg Order #3
Type: Contract **Status:** Consent Agenda
File created: 7/31/2013 **In control:** City Council
On agenda: 8/13/2013 **Final action:** 8/13/2013
Title: Approval of Change Order #3 (time extension) with W & O Construction on the sewer collection system improvement project
Sponsors: Engineering Department
Indexes:
Code sections:
Attachments: 1. W & O Change Order #3

Date	Ver.	Action By	Action	Result
8/13/2013	1	City Council	approved as recommended	