



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 18-0424, **Version:** 1

---

Approval of Change Order #2 Interchange Business Park/Site Development for contract extension

**SUMMARY:** The Contractor (Robert Clear Coal Corp.) is requesting a 14-day time extension to his contract due to the above normal rainfall encountered this year. A copy of the Change Order is attached. TNECD has approved the change order and Staff recommends the approval of the change order.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve change order #2